

Special Council Meeting for the City of Austin
December 6, 2017

Mayor Bernie Chamberlain called the Special Council Meeting to order at 2:00 PM. Councilman Randy Ryan opened with prayer. Recorder Shirley Sudduth called roll. Council members attending the Special Meeting were Phillip Whiting, Tammy Williams, Randy Ryan, Laurel Carnes, and Kimberly Finley. Rusty Eisenhower was absent.

Re: Shadow Creek/McClelland Consulting Engineers, Inc.

The City Council approved Option One (\$86,000.00) on November 27, 2017. The Budget correction amount is \$113,664.00. This is Change Order # 2. Laurel Carnes made the motion to accept Change Order # 2 from \$86,000.00 to up to \$113,664.00 with the exception of Creek Side. Tammy Williams seconded the motion. There was no opposition. The motion passed to spend up to \$113,664.00.

Tammy Williams and Laurel Carnes made the motions for adjournment. The meeting was adjourned at 2:11 PM.


Shirley Sudduth, Recorder



Line Number	Item Code	Description	Unit	Estimated Quantity	Revised Quantity	Change in Quantity	Bid Price	Cost Difference
1	SP&207	Stone Backfill	TON	2,000.00	5,800.00	3,800.00	\$46.72	\$177,536.00
8	SP&625	Geotextile Fabric (Type 10)	SOYD	1,400.00	6,950.00	5,550.00	\$4.96	\$27,528.00
	202	Removal and Disposal of Curb and Gutter	LF	7,130.00	3,930.00	-3,200.00	\$6.00	(\$19,200.00)
	55&303	Aggregate Base Course (Class 7)	TON	1,034.00	584.00	-450.00	\$36.00	(\$16,200.00)
	634	Concrete Combination Curb and Gutter (Type E-2) (2' 0")	LF	7,130.00	3,930.00	-3,200.00	\$20.00	(\$64,000.00)
		Unclassified Excavation	CY	0.00	400.00	400.00	\$20.00	\$8,000.00
Total Change Order # 2 Cost								\$113,664.00

Original Contract Amount	\$249,706.14
Change Order # 1 Amount	\$247,438.00
Change Order # 2 Amount	\$113,664.00
Revised Contract Amount	\$610,808.14